
ID WBS Task Name Contact Resource
Initials

Duration

182 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgwfd02) AL SS 5 days

249 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days

251 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days

183 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: d0srv15) AL SS 1 day

186 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline (d0srv66) AL SS 1 day

187 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day

188 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS 1 day

189 3.5.1.2.2.5.3 Put new fwd node in production, take old node out (samgfwd03, old: d0srv66) AL SS 1 day

240 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

194 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day

195 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day

196 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 2 days

242 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

243 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

244 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days

200 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day

201 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day

202 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days
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